Kaveri Builders

Daily Progress Report

Kaveri Heights

DPR number	Date	Report filled by
DPR/26-27/00001	11 Oct 2026	All Team Members

Weather and site condition

Weather, morning	Weather, afternoon
Sunny	Light rain
Rainfall	**Site condition**
4.5 mm	Slab area wet after rain; pumping out the lift pit.

Labour

By Contractor and Department (worksheets)

Contractor	Department	Skilled	Unskilled	Total
Velan Constructions	RCC	3	2	5
Total		**3**	**2**	**5**

Attendance and worksheets

	Skilled	Unskilled	Total
Labour present	3	2	5
Labour half day	0	0	0
Vendor full day	0	0	0
Vendor half day	0	0	0
Attendance	3	2	5
On worksheets	3	2	5
Difference	**0**	**0**	**0**

Worksheets

Number	Contractor / Department	Work Type	Location	Skilled	Unskilled	Work done	Materials used	Remark
WS/26-27/00001 Shift 2	Velan Constructions RCC	—	—	3	2	—	Cement OPC 53: 40 Bag	—

Equipment usage

Equipment	Sheet	Owned / Rented	Operator	Utilisation	Idle h	Breakdown h	Fuel	Hire cost
JCB 3DX Backhoe TN-38-BX-4521	EU/26-27/00001 Shift 1	Owned	Selvam	9.5 h	1	2	70 Litre Borne by Company	—
Total hire cost								**0.00**

Materials

Received: None recorded.

Consumed

Material	Quantity	Source
Cement OPC 53	40 Bag	Consumed by WS/26-27/00001

Visitors

Name	Organisation	Purpose	In	Out
முருகன் (Murugan)	Structural consultant	Slab reinforcement check	—	—

Instructions

Given by	Given to	Instruction	Action taken
Structural consultant	—	Add 2 extra chairs per sq m on the cantilever before pour	—

Hindrances

Number	Cause	Activity	Party	Since	Days lost	Status
HR/26-27/00001	Weather	Roof slab pour, Block A	Force majeure	11 Oct 2026	1 (3 h)	Open

Notes

None recorded.